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Accelerated Idaho Cleanup Vision

By 2012, the Idaho Cleanup Project will have achieved 
significant risk reduction and will have placed materials in safe 
storage ready for disposal. By 2020, the Idaho Cleanup Project 
will have completed all active cleanup work with potential to 
further accelerate cleanup to 2016.

Two Objectives
Risk reduction and continued protection of the Snake River 

Plain Aquifer
Consolidation of EM activities and reinvestment into cleanup, 

then resources can be shifted to building nuclear infrastructure
and supporting increased NE mission

Nine Strategic Initiatives
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Accelerated Cleanup Initiatives
1. Accelerate Tank Farm Closure
– Treat remaining sodium-bearing waste and close tanks by 2012
– Treat, package and ship sodium-bearing waste off-site by 2012
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Accelerated Cleanup Initiatives 
(cont.)

2. Accelerate High-Level Waste Calcine Removal from Idaho
- Characterize calcine to support repository acceptance by 

2012
- Retrieve, stabilize, package and ship calcine to repository by 

2035
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Accelerated Cleanup Initiatives 
(cont.)
3. Accelerate Consolidation of Spent Nuclear Fuel to the Idaho 

Nuclear Technology and Engineering Center
- Complete transfer from wet to dry storage by 2012
- Begin transfer to dry storage project in 2005
- Complete shipping of spent nuclear fuel to repository by 

January 1, 2035
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Accelerated Cleanup Initiatives 
(cont.)

4. Accelerate Off-Site Shipment of Transuranic Waste Stored in 
the Transuranic Waste Storage Area

- Begin shipment of remote-handled transuranic waste off-site as 
early as 2004 and complete by 2012

- Ship remaining stored transuranic waste to WIPP by 2012
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Accelerated Cleanup Initiatives 
(cont.)

5. Accelerate Remediation of Miscellaneous Contaminated 
Areas

- Complete Voluntary Consent Order actions by 2012
- Remediate Power Burst Facility, Central Facilities area, Test 

Area North, and Test Reactor Area by 2005
- Complete site-wide active remediation by 2020
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Accelerated Cleanup Initiatives 
(cont.)

6. Eliminate On-Site Treatment and Disposal of Low-Level and 
Mixed Low-Level Waste

- Consolidate mixed waste storage to one facility by 2004
- Eliminate mixed waste backlog by 2004
- Cease on-site disposal of low-level waste in 2009
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Accelerated Cleanup Initiatives 
(cont.)

7. Transfer all EM-Managed Special Nuclear Material Off-Site
- Package and ship SNM to off-site locations by 2009
- Cease EM management services for Special Nuclear Material by 2009
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Accelerated Cleanup Initiatives 
(cont.)
8. Remediate Buried Waste in the Radioactive Waste 

Management Complex
- Complete Pit 9 retrieval demonstration in support of Subsurface 

Disposal Area CERCLA remediation decision by 2007



Idaho Cleanup Project

11
U.S. Department of Energy Nuclear Renaissance/Accelerated Cleanup

Accelerated Cleanup Initiatives 
(cont.)

9. Accelerate Consolidation of INEEL Facilities and Reduce 
Footprint

- Consolidate EM activities to the Idaho Nuclear Technology and 
Engineering Center by 2012

- Reduce EM footprint by 51% by 2012
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Cleanup Work Remaining after 2012

• Retrieval, packaging, and shipment of calcine to repository
• Completion of INTEC (WAG 3) remediation
• Completion of site-wide (WAG 10) remediation
• Completion of remediation in the Subsurface Disposal Area
• Final characterization, packaging and shipment of spent nuclear 

fuel to repository
• Treatment and disposal of any incidental waste generated from 

above projects
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Test Area North (TAN)



Idaho Cleanup Project

15
U.S. Department of Energy Nuclear Renaissance/Accelerated Cleanup

Test Area North (TAN)
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Test Area North (TAN)
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Test Area North (TAN)
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Test Reactor Area (TRA)
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Test Reactor Area (TRA)
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Idaho Nuclear Technology and 
Engineering Center (INTEC)
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Idaho Nuclear Technology and 
Engineering Center (INTEC)
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Central Facilities Area (CFA)
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Central Facilities Area (CFA)
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Waste Reduction Operations 
Complex (WROC)
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Waste Reduction Operations 
Complex (WROC)
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Radioactive Waste Management 
Complex (RWMC)
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Radioactive Waste Management 
Complex (RWMC)




